
First Addendum to Appendix A – WDT1172




QUEUE CLUSTER 7 PHASE I REPORT

January 20, 2015

This study has been completed in coordination with the California Independent System Operator Corporation (CAISO) per CAISO Tariff Appendix DD Generator Interconnection and Deliverability Allocation Procedures (GIDAP)

Interconnection Study Document History

No.	Date	Document Title	Description of Document
2	01/20/2015	First Addendum to Queue Cluster 7 Phase I Appendix A – WDT1180	Addendum to reflect an 80 month duration for the Interconnection Facilities, Plan of Service (Distribution Upgrade) and COD escalation of the Project.
1	12/17/2014	Queue Cluster 7 Phase I Appendix A – WDT1175	Final Queue Cluster 7 Phase I Appendix A

██████████ the Interconnection Customer (IC), received a Cluster 7 Phase I study report dated December 17, 2014 for its Interconnection Request (IR) to Southern California Edison Company's (SCE) for their proposed ██████████ (Project) interconnecting to ██████████ Substation bus located in Los Angeles County, California, queue position WDT1175.

Subsequent to the release of the QC7 Phase I report package for the Project dated December 17, 2014, during the results meeting that took place on January 9, 2015 it was determined that the Escalated Cost and Time to Construct for Interconnection Facilities, Reliability Network Upgrades, Delivery Network Upgrades, and Distribution Upgrades (Attachment 2 to Project Appendix A report dated December 17, 2014) erroneously specified a 88 month duration for the Interconnection Facilities, Plan of Service (Distribution Upgrade) and COD escalation of the Project. Instead, a duration amount of 80 months for these items of the Project should be reflected in Attachment 2.

These document(s) below from the QC7 Phase I report package dated December 17, 2014 have been updated accordingly, and are attached as part of this QC7 Phase I Addendum report package. The corresponding changes replace and supersede those same sections in the Project's QC7 Phase I Appendix A report for WDT1172.

1. Escalated Cost and Time to Construct for Interconnection Facilities, Reliability Network Upgrades, Delivery Network Upgrades, and Distribution Upgrades (Attachment 2 to Project Appendix A report dated December 17, 2014)

Summary of changes:

Replace the following in the QC7 Phase I report package:

- a. Escalated Cost and Time to Construct for Interconnection Facilities, Reliability Network Upgrades, Delivery Network Upgrades, and Distribution Upgrades (Attachment 2 to Project Appendix A report dated December 17, 2014) to reflect the change(s) mentioned above.

The remainder of the WDT1172 Appendix A report dated December 17, 2014 is unchanged.