
Addendum to Appendix A – WDT1301



Addendum #1

Cluster 8 Phase I Final Report

February 24, 2016

This study has been completed in coordination with the California Independent System Operator Corporation (CAISO) per Southern California Edison Company's Wholesale Distribution Access Tariff, Attachment I Generator Interconnection Procedures (GIP)

Project No.	Project Name	No	Date	Document Title	Description of Document
WDT1301	██████████ ██████████	2	2/24/2016	Addendum #1 to Queue Cluster 8 Phase I Appendix A Final Report	The purpose of this report is to reflect the appropriate estimated costs associated with the Interconnection Facilities allocated to the Project, and to publish the written comments provided by the IC to SCE in accordance with the timelines stated per Section 4.5.7 in GIP
WDT1301	██████████ ██████████	1	1/15/2016	Queue Cluster 8 Phase II Appendix A Final Report	Report to disclose results of QC8 Phase I cluster.

Executive Summary

██████████ an Interconnection Customer (IC), received a Queue Cluster 8 Phase I (QC8 Phase I) study report dated January 15, 2016 for its Interconnection Request (IR) to Southern California Edison (SCE) for their proposed ██████████ queue position WDT1301.

During the Phase I study results meeting of the Project on February 9, 2016, subsequent to the release of the QC8 Phase I report package for the Project dated January 15, 2016 it was determined that the following item(s) in the QC8 Phase I report package for the Project required an update to reflect (i) the removal of the telecommunication scope and costs to reflect the appropriate estimated costs associated with the Interconnection Facilities allocated to the Project, and (ii) the reduction in the estimated time to complete the ██████████ resulting in a reduction in the overall estimated time to complete the Interconnection Facilities and Distribution Upgrades.

1. Interconnection Facilities, Network Upgrades, and Distribution Upgrades (Attachment 1 to Project Appendix A report dated January 15, 2016)
2. Escalated Cost and Time to Construct for Interconnection Facilities, Reliability Network Upgrades, Delivery Network Upgrades, and Distribution Upgrades (Attachment 2 to Project Appendix A report dated January 15, 2016)

These item(s) have been updated accordingly, and are attached as part of this QC8 Phase I Addendum report package. The corresponding changes replace and supersede those same sections in the Project's QC8 Phase I Appendix A report dated January 15, 2016, and the remainder of the Phase I study report is unaffected by this addendum report.

In addition, subsequent to the distribution of the report, to comply with GIP obligation to IC's written comments on interconnection studies as modified by FERC Order 792, SCE is publishing any written comments submitted by the IC:

- Within ten (10) Business Days of receipt of the QC8 PI report, but in no event less than three (3) Business Days before the Results Meeting conducted to discuss the report; and/or
- Additional comments on the final QC8 Phase I Interconnection Study report up to (3) Business Days following the Results Meeting

This addendum report discloses below the written comments provided by the IC to SCE in accordance with the timelines stated in GIP for QC8 Phase I study report dated January 15, 2016.

Attachment 1
Interconnection Facilities, Network Upgrades and Distribution Upgrades
Please refer to separate document

Attachment 2
Escalated Cost and Time to Construct for Interconnection Facilities, Reliability
Network Upgrades, Delivery Network Upgrades, and Distribution Upgrades
Please refer to separate document

IC WRITTEN COMMENTS

QC8 Phase I – WDT1301 – [REDACTED]

1. Written comments provided by IC within ten (10) Business Days of receipt of the QC8 PI report.
 - a. No comments were provided during the 10 BD window from the issuance of the report.
2. Written comments provided by IC three (3) Business Days following the Results Meeting.
 - b. None