


SAND CANYON CIRCUIT PLAN



Planned Work:

- Replace 33 miles of existing overhead wire with new insulated wire
- Update switching protocols
- Implement operational protocol for portions of the circuit

Expected Completion Date:

- September 2021

Expected Improvements:

- **96% reduction** in customer outage time, assuming the same weather conditions in 2020