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A. INTRODUCTION
the Interconnection Customer (IC), submitted a completed Interconnection
Request (IR) to Southern California Edison (SCE), the Distribution Provider, for their proposed
(Generating Facility).
In accordance with FERC approved SCE’s WDAT Attachment I Generator Interconnection Procedures
(GIP), the Generating Facility was grouped with Queue Cluster 10 (QC10) Phase II projects to determine
the impacts of the group as well as impacts of the Generating Facility on SCE’s Distribution System and
the ISO Grid.
An Area Report and, where applicable, a Subtransmission Assessment Report have been prepared
separately identifying the combined impacts of all projects on the ISO Grid and to distribution facilities
served out of the Goleta 66 kV Subtransmission System, respectively. This Appendix A report focuses
only on the impacts or impact contributions of the Generating Facility at SCE’s electric system and is not
intended to supersede any contractual terms or conditions specified in the forthcoming Generator
Interconnection Agreement (GIA).
The report provides the following:
1. Distribution and transmission system impacts allocated to the Generating Facility.
2. System reinforcements or mitigation necessary to address the adverse impacts allocated to
the Generating Facility under various system conditions.
3. A list of required facilities and a good faith estimate of the Generating Facility’s cost
responsibility and time to construct1 these facilities. Such information is provided in
Attachment 1 and Attachment 2 as separate documents in the Appendix A report package of
the Generating Facility.
4. Identification of potential short circuit duty impacts to Affected Systems served from the
Subtransmission or Distribution System.
The Generating Facility encompasses energy storage equipment that triggered the need to analyze its
charging impacts on SCE’s electric system. The analyses focused on the Charging Demand2 aspects of the
Generating Facility and considered varying levels of system demand with minimal generation dispatch
within the local distribution system.
Consequently, the report also discloses the adequacy of SCE’s electric system to support the Generating
Facility when operating in charging mode, identifies system limitations that may restrict the Generating
Facility when operating in charging mode during certain demand conditions, and provides a high-level
explanation of potential exposure of the Generating Facility of charging restrictions on the electric
system. The Generating Facility will follow ISO market dispatch instructions when in charging mode and
in discharging mode.

1

It should be noted that construction is only part of the duration of months specified in the study, which includes detailed engineering, licensing, and other
activities required to bring such facilities into service. These durations are from the execution of the GIA, receipt of: all required information, funding, and written
authorization to proceed with design and engineering, procurement, and construction from the IC as will be specified in the GIA to commence the work.
2 Charging Demand: The flow of wholesale electric energy from the Distribution System solely to charge the storage component of the Eligible Customer’s Resource
from the Distribution System for later redelivery of such energy, net of Resource losses, to the Distribution System. Charging Demand does not include the
delivery of energy for purposes that are subject to the SCE’s retail tariff.
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The Generating Facility shall consists of all equipment and facilities to be located in Goleta, California, as
disclosed by the IC in its IR and/or Attachment B, as may have been amended during the
Interconnection Study process, as summarized below in Table A.1.
Table A.1: Generating Facility general information per the IR, including Attachment B

The IC has requested, and the GIA will provide for, a total net capacity of 10.0 MW at the POI. The
Parties acknowledge that the Generating Facility has a total net capability that exceeds these values.
Accordingly, the IC agrees to install, own, operate and maintain a control limiting device or,
alternatively, by means of configuring the Generating Facility’s control system to ensure the Generating
Facility does not exceed the total net capacity provided under the GIA at POI.
The Interconnection Facilities of the Generating Facility are illustrated in Figure A.1. While Figure A.2
illustrates the location of the Generating Facility. Additional information is provided in Table A.2.
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Figure A.1: Generating Facility One-Line Diagram

Fraternity 16 kV out of Isla Vista Substation
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Figure A.2: Generating Facility Location Map
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Table A.2: Additional Generating Facility General Information

Generating Facility Location

SCE’s Planning Area
Interconnection Voltage
POI
Number and Types of Generators

Requested Maximum Generating Facility
Delivery at POI
Pad-Mount Transformer(s)

Northern Area
16 kV
Fraternity 16 kV Circuit
with an individual
rated output of 2.750 MW for a combined installed
capacity of 11 MW at inverter terminal
10 MW

Generator Data

Generator Auxiliary Load and/or Station Light
0.3 MW
and Power
Deliverability Requested
Full Capacity
Option (A/B) Requested
Option A
Proposed Dates3
In-Service Date (ISD)
11/9/2020
Initial Synchronization Date/Trial Operation
11/30/2020
Commercial Operation Date (COD)
12/22/2020

3

Such dates are specified in the Generating Facility’s Attachment B. Actual ISD and COD will depend on licensing, engineering, detailed design, and construction
requirements to interconnect the Generating Facility after the GIA has been executed.
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B. STUDY ASSUMPTIONS
For detailed assumptions regarding the group cluster analysis, please refer to the QC10 Phase II Area
Report. Below are the assumptions specific to the Generating Facility:
The Generating Facility was modeled as described in Table A.1 and Table A.2 above.
The facilities that will be installed by SCE and the IC are detailed in Attachment 1.
Roles and Responsibilities for Environmental Activities, Permits, and Licensing.
The assumptions for the Environmental Activities, Permits, and Licensing are as follows:
i. SCE Facilities
a. SCE’s Interconnection Facilities (IF), Reliability Network Upgrades (RNU), and Distribution
Upgrades (DU) allocated to the Generating Facility:



SCE’s scope of work will not require a California Public Utilities Commission (CPUC)
license.
ESD will act as the environmental liaison between the SCE team and IC team, and the
lead for regulatory agency communication for permits covering SCE facilities. SCE
environmental services include:
o Collaborate with the IC during the environmental study phase on proposed study
methodologies and findings, as studies are being planned and performed for SCE’s
scope of work.
o Review IC’s California Environmental Quality Act (CEQA) and National
Environmental Policy Act (NEPA) documents, technical studies, surveys, and other
environmental documentation addressing SCE’s scope of work (IC to include SCE’s
scope of work in their environmental document).
o Review of internal Environmental Services (ES) existing technical documents when
available.
o General Order 131-D Consistency Determination and Environmental Evaluation
o Support SCE team in developing the Generating Facility description, including scope
changes during permitting/pre-construction or construction.
o Communicate scope changes to the IC’s environmental team, discuss/approve
subsequent actions including new surveys as necessary.
o Regulatory agency communication, consultation, and reporting for permits
addressing SCE’s facilities and scope of work.
o Permit acquisition.
o Prepare environmental requirements for construction clearance.
o Develop communication plan.
o Pre-construction coordination field visit.
o Environmental Awareness/Worker Environmental Awareness Program (WEAP)
training.
o Construction monitoring oversight.
o Construction and post-construction site assessments.
o For internal substation work, if applicable, SCE will perform all environmental
studies/surveys and monitoring and will provide survey information to the IC for
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incorporation into their environmental document. This study assumes no nesting
bird issues during construction.
IC performs all environmental studies and prepares draft environmental permit
applications related to the installation of SCE’s IFs, DUs, and Network Upgrades, but
excluding internal substation work. The IC’s responsibilities include, but are not limited
to notifications to the Native American Heritage Commission (NAHC) and follow-up
notifications to the tribes and individuals in the NAHC contact list, performing cultural
and paleontological resources records searches, performing cultural resources
inventories (survey and recording), performing testing and evaluation and/or data
recovery of archaeological sites as applicable, and providing the appropriate
documentation in the form of inventory reports, research design and/or data recovery
reports as applicable, cultural and paleontological monitoring when/if required, and
arranging curation agreements for artifacts and fossil specimens collected, performing
a California Natural Diversity Database search, performing a habitat assessment,
performing protocol or focused surveys for species with the potential of occurring in
identified suitable habitat, conducting jurisdictional delineations for wetlands or other
regulated waters, preparing draft environmental permit applications, performing preconstruction biological resource surveys, performing biological resource monitoring
during construction, performing cultural and paleontological monitoring during
construction, mitigation costs including, but not limited to, offsite/compensatory
mitigation and onsite restoration, and developing mitigation plans or other
environmental reports or submittals, if required, to support installation of SCE’s IF’s,
DUs, and Network Upgrades.
Prior to commencing work and during execution of work, the IC should collaborate and
obtain ES concurrence on all work outlined above. Should the IC-performed
environmental studies, surveys, or monitoring not meet the Federal or State industry
standards in accordance with Applicable Laws and Regulations, and as determined by
ES, the IC shall be obligated to remedy deficiencies under SCE/ES’s direction, or ES shall
undertake additional environmental studies, surveys, or monitoring at the sole expense
of the IC. If these scenarios occur, the cost estimate must be updated to reflect the
changes to the assumptions.
The estimated cost(s) provided in the Phase II study assumed that the IC will perform
part of the environmental services scope of work (SOW) that would normally be
performed by SCE for SCE-owned IF, RNU, and DU, if applicable, to interconnect the
Generating Facility. The IC shall provide SCE an itemized accounting record of
the actual costs for work performed by the IC in a form acceptable to SCE. The IC
acknowledges and accepts that these costs will be subject to an Interconnection
Facilities Charge, a Distribution Facilities Charge, if applicable, and
Income Tax Contribution Component (ITCC).
For further details on the environmental evaluation and permitting/licensing
requirements for generation projects refer to Appendix K of the Area report.

Energy Storage Considerations:
 With respect to Charging Demand, SCE currently offers “as available” service. Charging
restrictions will be required and implemented using the Distributed Energy Resource
Management System (DERMS).
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The load assumptions used for SCE’s Distribution System consider SCE’s 2017-2026
Distribution Load Forecast.
To model the hourly forecast demand performance of SCE’s Distribution System,
historical year 2016-2017 B-Bank and circuit data were obtained and adjusted to reflect
the worst-case year within SCE’s Distribution Load forecast. The use of historical data
established a baseline upon which to build a comparable hourly demand performance
for the worst-case year in SCE’s Distribution Load Forecast.
The IC should note that, due to the dynamic nature of SCE’s Distribution System, the
operational limitations yielded by the charging analysis results disclosed in this report
are for informational purposes only. Furthermore, the charging analysis used historical
system performance information, which can only speak to past system performance.
Hence, based on future real time operational conditions, the Generating Facility’s
ability to charge may be further restricted.
This study assumes that the Generating Facility will include all equipment, software,
appropriate controls, and other related equipment necessary to maintain Charging
Demand restrictions per SCE’s requirements.
The Generating Facility will be required to comply with SCE’s voltage regulation
requirements as stated in SCE’s Rule 2 at the Point of Change of Ownership (POCO)
while in parallel with SCE’s Distribution System. This will require limiting discharging
ramp rate in order to avoid unnecessary flicker that may impact other customers.
Upon execution of the GIA, SCE will provide the IC with the required ramp rate4 control
parameters and other necessary information to allow the IC to develop its storage
control limit. Ongoing changes to the ramp rate control scheme may be required as
determined by changes in the distribution system topology or other changes in the
distribution system. However, typical ramp rates for facilities connected to SCE’s
Distribution System are 10% of nameplate rating, per minute.
The IC is reminded that per GIP Section 3.13, it is mandatory that Interconnection
Requests use smart inverters. Failure to use smart inverters may result in SCE not
allowing a generating facility to interconnect and operate in parallel with SCE’s
Distribution System. For further information on smart inverters, the IC is encouraged to
visit the Go Solar California Website at the following link:
http://www.gosolarcalifornia.ca.gov/equipment/inverters.php
At this stage, since DERMS is conceptual and under development, it is assumed that
DERMS will not be available prior to the commercial operation date of the Generating
Facility. Further details will be available during the detailed engineering and design
phase of the Generating Facility. In concept, DERMS will monitor system loading
conditions from both monitored data of SCE’s facilities and IC’s facilities. DERMS will
calculate the available charging capacity limits and will transmit the limits to the IC. It
will be required that the IC’s control system follows the provided limits. If the IC’s
control system does not comply with this requirement, SCE will mitigate this condition
at its discretion including but not limited to disconnecting the Generating Facility from
the grid using SCE controlled equipment.
The facilities and costs to implement DERMS are included in Attachments 1 and 2. In
order to ensure Charging Demand capability’s limits and restrictions are communicated

It is assumed that ramp rates for each Generating Facility will be dependent upon their inherent technology types. While very quick response ramp rates (i.e. going from full charge to full
discharge instantaneously, or vice-versa) may be beneficial for other grid services, SCE, may, at its discretion, require establishing limits to maintain safety and reliability of its distribution
system.

Appendix A – QC10 Phase II

8

in a timely and reliable manner, the IC is responsible for providing reliable
communications and identifying a location subject to SCE’s requirements. The
communication interface is based upon SCE’s requirements.
 The preliminary charging analysis discussed in this report assumed that Charging
Demand is curtailable before wholesale and retail load, and this assumption was used
to determine the charging restrictions contained in this report for the Generating
Facility.
 The energy storage component of the Generating Facility will need to be metered
separately. The IC should be prepared to install multiple sets of metering (i.e. separate
sets of potential transformers & current transformers and supporting metering
equipment) for the Generating Facility. Additionally, the Generating Facility may also
need to connect the energy storage component to a dedicated transformer.
Other Items to Consider:
 Final metering requirements will be identified as part of execution of the Generating
Facility and could result in modifications to the Generating Facility.

C. TECHNICAL REQUIREMENTS5
Circuit Generation Design Limits
The aggregate generation on the 16 kV circuit cannot exceed 13.2 MW
Protection Requirements
Protection requirements are designed and intended to protect SCE’s electric system only. The
preliminary protection requirements were based upon the interconnection plan as shown in the
one-line diagram depicted in line item #4 in Attachment 1.
The IC is responsible for the protection of its own system and equipment and must meet the
requirements in SCE’s Interconnection Handbook provided in Attachment 4.
Power Factor Requirements
The Generating Facility will be required to maintain a composite power delivery at continuous
rated power output at the high-side of the IC’s substation or other equivalent location at a
power factor within the range of 0.95 leading to 0.95 lagging. This power factor range standard
shall be dynamic.
Operating Voltage Requirements
Under real-time operations, the Generating Facility will be required to operate under the control
of automatic voltage regulator with settings as shown in the figure below. The actual values of
the Vmin and Vmax will be provided once the Generating Facility executes a GIA and detailed
engineering and design are complete. The Vmin and Vmax values are to be used as the basis for
setting up the automatic voltage control mode (with its automatic voltage regulator in service
and controlling voltage) of the Generating Facility in order to maintain scheduled voltage at a
reference point.

5

The IC is advised that there may be technical requirements in addition to those outlined above in Section C of this report that will be addressed in the Generating
Facility GIA.

Appendix A – QC10 Phase II

9

Harmonic Requirements
The harmonic impact of the subject inverter-based generation was not part of this study.
Impacts on voltage distortion levels may be significant due to the penetration level of the
Generating Facility with respect to the local distribution’s grid strength. As with all equipment
connected to SCE’s Distribution System, the Generating Facility will be subject to the provisions
of CPUC Rule 2.E, allowing SCE to require the IC to mitigate interference with service other SCE
customers, including harmonic impacts, if the harmonic interference is caused by the IC.
Given the amount of generation and the strength of the distribution system, SCE may require a
harmonic study during the execution and construction phase to ensure that the Generating
Facility complies with the harmonic current limits outlined in IEEE 519-2014. During that time,
SCE will then provide the required SCE Distribution System data that are to be used as part of
the harmonic study.
Additionally, SCE may require the IC to be served through a dedicated distribution transformer
which serves no other customers. The purpose of the dedicated transformer is to confine any
voltage fluctuations or harmonics produced by the Generating Facility to the IC’s own system.
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Low Voltage Ride-Through (LVRT) Capability
Actual fault events have demonstrated that certain asynchronous generators (i.e., inverters)
from specific manufacturers may be susceptible to false tripping or temporary shutdown during
fault conditions. The most severe disturbance to date resulted in the temporary loss of 1,178
MW at photovoltaic plants when inverter control systems throughout Southern California
responded to a 500 kV fault by temporarily stopping the production of electric power. Based on
the results of an investigation performed into this issue, several causes and contributing factors
have been identified which include:
a. Apparent miscalculated frequency at many inverters when fault-induced phase shifts
occurred in the reference voltage
b. Inverter protection settings set to meet IEEE 1547 standards
c. Momentary overvoltage
The NERC PRC-024-2 standard currently allows generators to instantaneously trip if the system
conditions are outside of a defined set of bounds. Because different inverter manufacturers use
different methods to calculate frequency (zero crossing, DFT, PLL, etc.), the methods used by
some manufacturers have resulted in calculations of the instantaneous frequency during power
system disturbances that do not accurately reflect actual frequency. Inaccurate frequency
calculations may result in the reduction of electric power from inverter-based resources, which
is an unacceptable response. In addition, voltage transients caused by capacitive switching
(among other potential causes) can cause inverters to trip due to a momentary overvoltage
condition which too is an unacceptable response unless the Generating Facility has reached the
power factor lead (buck) limits and the voltage is still in excess of the maximum allowable
voltage limit.
The IC should work with the inverter manufacturer to ensure these three issues are properly
addressed. Dynamic simulation study results illustrating the frequency and voltage performance
of the Generating Facility based on the technical parameters supplied for the Generating Facility
are provided as part of the study results. The results will evaluate performance to ensure that
the Generating Facility remains online during voltage disturbances up to the time periods and
corresponding maximum allowable voltage levels set forth in NERC PRC-024-2 and producing
power immediately following fault disturbance clearing at the levels prior to the disturbance.
Frequency Disturbance Ride-Through Capability
An Inverter-based Generating Facility shall comply with the off-nominal frequency requirements
set forth in UL 1741 Supplement A or successor requirements as they may be amended from
time to time.

D. RELIABILITY STANDARDS, STUDY CRITERIA AND METHODOLOGY
The generator interconnection studies were conducted to ensure the ISO-controlled grid is in
compliance with the North American Electric Reliability Corporation (NERC) reliability standards, WECC
regional criteria, and the ISO planning standards. Refer to Section C of the Area Report for details of the
applicable reliability standards, study criteria, and methodology.
1. Discharging Analysis Planning Criteria
Refer to above Section B: Study Assumptions for the reliability standards, study criteria and
methodology applied in this study.
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2. Charging Analysis Planning Criteria
This study was conducted by applying SCE’s Distribution Planning Criteria. More specifically, the
key criteria applicable to this Phase II Study are as follows:
 The thermal rating of any conductor, connector, or apparatus shall not exceed 100% of its
normal rated capacity with all facilities in service (N-0 or base case).
 The thermal rating of any conductor, connector, or apparatus shall not exceed 100% of its
emergency rated capacity under loss of one element (N-1) conditions.
 The thermal rating of any B-Bank shall not exceed 100% of its nameplate rated capacity
with all facilities in service (N-0 or base case).
 The thermal rating of any B-Bank shall not exceed 100% of its nameplate rating capacity
under loss of one element (N-1) or emergency conditions.
 Operational flexibility, safety, and reliability of the distribution system shall be maintained
at all times.
 Circuit voltage profiles shall be maintained to comply with SCE’s CPUC Jurisdictional Rule 2
tariff requirements. The IC will be responsible for maintaining designated voltage levels
under all conditions, including but not limited to the conditions identified above.
 The power factor for the Generating Facility is assumed to be within WDAT requirements of
0.95 lagging or leading.
 Expected loading on the distribution system, as projected by SCE’s internal 2017-2026
distribution system forecast, is utilized for the purposes of this charging analysis.
 A Generating Facility with storage connected to the distribution system are analyzed offline
(pre-project) and online (post-project) during peak demand conditions, as well as during
absolute minimum demand conditions, as to determine the worst-case scenario between
these two “book-ends” of demand.
 The short-circuit duty contribution from the inverter system was determined using inverter
manufacturer specification sheets (as needed).

3. Coordination with Affected Systems
Per GIP Section 3.7, SCE will notify the Affected System6 Operators that are potentially affected
by an IC’s IR or group of interconnection requests subject to a Group Study. SCE will coordinate
the conduct of any studies required to determine the impact of the IR on Affected Systems with
Affected System Operators and, if possible, include those results (if available) in its applicable
Interconnection Study within the time frame specified in the GIP. SCE will include such Affected
System Operators in all meetings held with IC as required by the GIP. IC will cooperate with SCE
in all matters related to the conduct of studies and the determination of modifications to
Affected Systems. A transmission provider which may be an Affected System shall cooperate
with SCE with whom interconnection has been requested in all matters related to the conduct of
studies and the determination of modifications to Affected Systems.
Refer to Section F for additional information.

6

Affected System shall mean an electric system other than the SCE's Distribution System that may be affected by the proposed interconnection. For purposes of
this compliance requirement, Affected Systems will consist of neighboring municipalities.
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E. POWER FLOW RELIABILITY ASSESSMENT RESULTS
i. Discharging Analysis of the Generating Facility
I. Steady State Power Flow Analysis Results – 55 kV and above
The Northern Bulk Area studies indicate that the Generating Facility contributes to overloads under
contingency conditions when operated in discharge mode. However, mitigation and corresponding
cost allocation was not assigned to this Generating Facility due to the relatively small contribution. At
the subtransmission level, the Goleta Subtransmission Assessment did not identify any thermal
overloads allocated to this Generating Facility when operated in discharge mode. The details of the
analysis are provided in the corresponding Area Report and applicable Subtransmission Assessment
Report.
II. Steady State Power Flow Analysis Results – 50 kV and below
1. Thermal Overloads
The study found that the Generating Facility contributes to the following facility overloads with
all existing facilities and prior queued upgrades. The details of the analysis, as well as the
recommended mitigations, are provided as follows:

I.

Normal Conditions (Base Case)
 No thermal overloads have been identified

II. Single Contingency (N-1)
 Under emergency (N-1) condition, loss of circuit or B-bank, SCE may deem it
necessary to isolate this Generating Facility until the Distribution System
returns to normal conditions.
2. Voltage Performance
The Fraternity 16 kV Circuit is not expected to experience a voltage rise that exceeds allowable
Rule 2 requirements with the Generating Facility in service. The Generating Facility should
maintain a composite power delivery at continuous rated power output at the POI within the
range of .95 leading to .95 lagging to improve power flow non-convergence and maintain the
transmission transfer capability. Additionally, the Generating Facility must be designed to
accommodate a VAR schedule provided by SCE. SCE will determine if the VAR schedule is
necessary based on future re-arrangements of SCE’s Distribution System.
3. Protection
i.
Isla Vista 66/16 kV Substation:
o The transformer banks are expected to experience reverse power flow of
approximately 40 MW during minimum loading and maximum net output. The
aggregate generation includes all projects under QC10 proposing to interconnect
at Isla Vista 66/16 kV Substation. Of that 40 MW, approximately 21.8 MW will
flow back into the 66 kV bus. As a result, existing directional relays will be
required to monitor MW/MVAR data points on SCE’s Energy Management
System (EMS)
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ii.

Gladiola 16 kV Circuit:
o The line section between the Generating Facility and the 16 kV Point of
Interconnection is expected to experience reverse power flow of approximately
10 MW during minimum loading and maximum net output. Of that 10 MW,
approximately 8.2 MW will flow back into the 16 kV bus at Isla Vista 66/16 kV
Substation. As a result, existing directional relays will be required to monitor real
time MW/MVAR data points on SCE’s EMS

4. Relevant Generating Facility Notes
Under emergency (N-1) condition, loss of circuit or B-bank, SCE may deem it necessary to isolate
this Generating Facility until the Distribution System returns to normal conditions.
5. Required Mitigations
The Generating Facility is required to provide 0.95 leading/0.95 lagging power factor regulation
capability at the high side of the switchgear or equivalent location, if IC does not have a
substation. In addition, the following DUs are required to mitigate the power flow impacts of the
Generating Facility described above and/or support the Generating Facility interconnection. The
DUs assigned to the Generating Facility involve:
1. Reprogram existing DPU2000R relays to detect reverse power flow on the
Fraternity 16 kV Circuit
2. Reprogram existing DPU2000R relay to detect reverse power flow at the B-Bank
level at Isla Vista Substation 66/16 kV
3. Although the Generating Facility did not cause any thermal overloads, 1,000 ft.
1000 Jacketed Concentric Neutral (JCN) cable will be required to intercept new
underground structure and equipment
4. New 4-way RAG gas switch
Refer to Attachment 1 and Attachment 2 for scope description and associated cost responsibility
of these DUs.
ii. Charging Analysis of the Generating Facility
I. Steady State Power Flow Analysis Results – 66 kV or 115 kV (non-ISO controlled)
The Generating Facility is required to provide 0.95 leading/0.95 lagging power factor regulation
capability at the high-side of the IC’s substation or other equivalent location. With respect to Charging
Demand, SCE currently offers “as-available” service pursuant to the WDAT. To optimize the available
system capacity for charging and to prevent the overloads specified above, it will necessary to include
the Generating Facility in DERMS to monitor the following facilities:
I.

Normal Conditions
o Goleta #1 220/66 kV Transformer Bank
o Goleta #4 220/66 kV Transformer Bank

II. Single Contingency
o Goleta #1 220/66 kV Transformer Bank under the loss of the Goleta #4 220/66 kV
Transformer Bank.
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o

Goleta #4 220/66 kV Transformer Bank under the loss of the Goleta #4 220/66 kV
Transformer Bank.

The details of the analysis are provided in the Goleta 66 kV Subtransmission Assessment Report.
II. Steady State Power Flow Analysis Results – 50 kV and below
1. Thermal Overloads
The study found that the Generating Facility contributes to overloads on the following facilities
listed below. The details of the analysis, as well as the recommended mitigations, are provided
as follows:


Normal Conditions (Base Case)
 No thermal overloads have been identified



Single Contingency (N-1)
 Under emergency (N-1) conditions, loss of circuit or B-bank, SCE may deem it
necessary to isolate this Generating Facility until the Distribution System
returns to normal conditions.

2. Voltage Performance
The Fraternity 16 kV Circuit is not expected to experience a voltage rise that exceeds allowable
Rule 2 requirements with the Generating Facility in service. The smart inverter Generating
Facility should maintain a composite power delivery at continuous power factor near unity at
the rated output or a Distribution specified power factor in accordance with the following
requirements:
i.

Default power factor setting: 1.0 +/- 0.01 (0.99 Lagging to 0.99 Leading)

ii.

Aggregate Generating Facility is greater than 15 Kw: 1.0 +/- 0.15 (0.85 Lagging to 0.85
Leading) down to 20% rated power based on available reactive power.

iii.

Aggregate Generating Facility is less than or equal to 15 kW: 1.0 +/- 0.10 (0.90 Lagging to
0.90 Leading) down to 20% rated power based on available reactive power.

Additionally, the Generating Facility must be designed to accommodate a VAR schedule
provided by SCE. SCE will determine if the VAR schedule is necessary based on future rearrangements of SCE’s Distribution System.
In addition, the Generating Facility, including smart inverter technology, should be designed to
parallel with SCE’s electric system without causing a voltage fluctuation at the PCC greater than
plus/minus 5% of the prevailing voltage level of SCE’s electric system at the PCC.
The Generating Facility, including smart inverter technology, should also be designed to meet
SCE’s flicker requirement IEEE 1547-4.1.3. Furthermore, the Generating Facility shall not create
objectionable flicker for other customers on SCE’s Distribution or Transmission system. To
minimize the adverse voltage effects experienced by other customers (IEEE 1547-4.3.2), flicker
at the PCC caused by the Generating Facility should not exceed the limits defined by the
“Maximum Borderline of Irritation Curve" identified in IEEE 519-1992 (IEEE Recommended
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Practices and Requirements for Harmonic Control in Electric Power Systems, IEEE STD 5191992). This requirement is necessary to minimize the adverse voltage affects experienced by
other customers on SCE’s electric system.
3. Distribution System
a. Individual Generating Facility Power Factor Requirements
Please refer to the Technical Requirements section above.
b. Distribution System Power Factor Requirements – 50 kV or below
The Fraternity 16 kV Circuit out of Isla Vista 66/16 kV Substation is not expected to
experience a voltage rise that exceeds Rule 2 requirements with the Generating Facility in
service.
4. Protection
No additional protection requirements are triggered by the charging aspect of the Generating
Facility.
5. Charging Restrictions
I.

System Condition


Base Case
Based on the assessment of the system loading projections, there were charging
restrictions identified for the Generating Facility. The charging restrictions are a
function of system loading conditions and load forecast. Modifications or
adjustments to the charging restrictions will be evaluated as required by SCE to
maintain its distribution system within operating criteria. These modifications
or adjustments reviews may be completed on a yearly basis, at any time when
significant load is added to the distribution system, or as determined necessary
by SCE. These reviews may trigger the storage charging capabilities. Assuming
adjusted 2016-2017 historical demand patterns adequately represent worst
case year within SCE’s Distribution Load forecast performance, the evaluation
identified the need to restrict charging during portions of the day, month, and
year. The need to restrict charging will increase over time as normal system
demand continues to grow. See tables below for projected charging forecast.



Single Contingency (N-1 condition)


Isla Vista 66/16 kV Substation:
Under an emergency (N-1) condition, loss of a B Bank, the remaining
capacity at the substation will not uphold additional charging from
Generating Facility. SCE will implement zero (0) charging during this
condition

II.

Additional Factor(s) to Restrictions

Appendix A – QC10 Phase II

16

SCE provides, in Table 2-1, an estimated number of hours that the Generating Facility
may be restricted to charge at a given demand value in a given month. This is subject to
change as loading on the distribution system changes. Note that charging restrictions
illustrated in the tables below are before DERMS implementation for the respective
areas within the distribution system (i.e. distribution substation or distribution circuit).
The Generating Facility’s actual charging restrictions will be based on the most
restrictive loading conditions and real time information from the distribution and
transmission systems.
Table 2-1: Isla Vista 66/16 kV Substation
# of Charging Hours Restricted for Energy Storage System
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Table 2-2: Isla Vista 66/16 kV Substation
Charging Hour Restrictions of Day for Energy Storage System

Table 3-1: Fraternity 16 kV Circuit
# of Charging Hours Restricted for Energy Storage System
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Table 3-2: Fraternity 16 kV Circuit
Charging Hour Restrictions of Day for Energy Storage System

6. Required Mitigations
The Generating Facility is required to provide 0.95 leading/0.95 lagging power factor regulation
capability at high side of the switchgear or equivalent location. With respect to Charging
Demand, SCE currently offers “as available” service pursuant to the WDAT. To optimize the
available system capacity for charging and to prevent the overloads specified above, it will
necessary to include the Generating Facility in DERMS to monitor the following facilities:
1.

Isla Vista 66/16 kV Substation

2. Fraternity 16 kV Circuit
Refer to Attachment 1 and Attachment 2 for scope description and associated cost responsibility
of these DUs.
Similarly, please refer to the Subtransmission Assessment report for additional information on
the subtransmission system elements being monitored by DERMS mentioned in Section E.ii.I
above.
The IC is advised that the Generating Facility is dependent upon the installation and
implementation of DERMS. Should DERMS not be operational prior to this Generating Facility
initializing commercial operation, the Generating Facility will be required to follow a static
charging restriction schedule provided by SCE until DERMS is operational.

F. SHORT-CIRCUIT DUTY RESULTS
Short-circuit studies were performed to determine the fault duty impact of adding the Phase II projects
to the distribution system and to ensure system coordination. The fault duties were calculated with and
without the projects to identify any equipment overstress conditions. Once overstressed circuit
breakers are identified, the fault current contribution from each individual project in Phase II is

Appendix A – QC10 Phase II

19

determined. Each project in the cluster will be responsible for its share of the upgrade cost based on
the rules set forth in Section 4 of the GIP.
1. SCE-owned Facilities
All bus locations where the Phase II projects increase the short-circuit duty by 0.1 kA or more
and where duty was found to be in excess of 60% of the minimum breaker nameplate rating are
listed in the Area Report (Appendix H). These values have been used to determine if any
equipment is overstressed as a result of the inclusion of Phase II interconnections and
corresponding Distribution and Network Upgrades, if any.
The QC10 Phase II breaker evaluation did not identify any additional overstressed circuit
breakers triggered with the inclusion of the projects in QC10 Phase II.
The responsibility to finance short circuit related Distribution and Reliability Network Upgrades
identified through a Group Study shall be assigned to all projects in that Group Study pro-rata on
the basis of SCD contribution of each Generating Facility.
However, the short-circuit studies flagged SCE-owned substations beyond the Generating
Facility POI with ground grid duty concerns that necessitate a ground grid study. The Generating
Facility’s contribution to the Goleta 66 kV Substation were found to be significant and will
require the Generating Facility to be responsible for the cost of performing ground grid study at
this location.
Please refer to the QC10 Phase II Area Report and/or the applicable Subtransmission
Assessment report for additional details.
2.

Affected Systems
Not applicable to the Generating Facility, since it’s located within SCE’s Distribution System that
does not serve any municipalities.

G. DELIVERABILITY ASSESSMENT RESULTS
1. On Peak Deliverability Assessment
The Generating Facility does not contribute to any deliverability constraint.
2. Off- Peak Deliverability Assessment
The Generating Facility does not contribute to any deliverability constraint.
3. Required Mitigations
No Delivery Network Upgrades are required.

H. INTERCONNECTION FACILITIES, NETWORK UPGRADES, AND DISTRIBUTION
UPGRADES
Please see Attachment 1 for SCE’s IF’s, RNU’s, Delivery Network Upgrades7 (DNU’s), and DU’s allocated
to the Generating Facility. Please note that SCE considered current system configuration, approved SCE

7

At the IC’s discretion, the IC or parties other than SCE pursuant to Section 10.2 under GIP may construct an Option (B) Generating Facility Area Delivery Network
Upgrades (ADNUs) not allocated TP Deliverability. If SCE does not construct the ADNUs, the IC is not required to make the third Interconnection Financial
Security posting to SCE pursuant to Section 4.8.4.2.1 under GIP.
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sponsored projects, and all queued generation in determining scope for IFs and/or Plan of Service but
will not “reserve” the identified scope of upgrades for the proposed POI unless a GIA is executed per the
specified timelines shown in Table J.1.

I. COST AND CONSTRUCTION DURATION ESTIMATE
1. Cost Estimate
The Generating Facility’s estimated interconnection costs, adjusted for inflation and provided in
'constant' 2018 dollars escalated to the Generating Facility’s feasible operating date (as identified
below), are provided in Attachment 2 and the Generating Facility’s allocated cost for shared
network upgrades are provided in Attachment 3. The costs will be utilized in developing the GIA.
However, should there be a delay in executing the GIA beyond 2019, a new The harmonic impact
of the subject inverter-based generation was not part of this study. Impacts on voltage distortion
levels may be significant due to the penetration level of the Generating Facility with respect to the
local distribution’s grid strength. As with all equipment connected to SCE’s Distribution System,
the Generating Facility will be subject to the provisions of CPUC Rule 2.E, allowing SCE to require
the IC to mitigate interference with service other SCE customers, including harmonic impacts, if
the harmonic interference is caused by the IC.
Given the amount of generation and the strength of the distribution system, SCE may require a
harmonic study during the execution and construction phase to ensure that the Generating
Facility complies with the harmonic current limits outlined in IEEE 519-2014. During that time, SCE
will then provide the required SCE Distribution System data that are to be used as part of the
harmonic study.
Additionally, SCE may require the IC to be served through a dedicated distribution transformer
which serves no other customers. The purpose of the dedicated transformer is to confine any
voltage fluctuations or harmonics produced by the Generating Facility to the IC’s own system cost
estimate adjusted for inflation will be required and reflected into the GIA.
2. Construction Duration Estimate
The construction duration for the identified facilities is as follows:
a. SCE’s Interconnection Facilities– 27 months
These facilities involve non-network facilities located within SCE’s Fraternity 16 kV Circuit
served out name Isla Vista 66/16 kV Substation and at the IC’s Generating Facility that are
necessary to complete physical interconnection of the Generating Facility. Please refer to
Attachment 1 for details related to these facilities.
b. Reliability Network Upgrades
No required Reliability Network Upgrades were identified in this Phase II Interconnection
Study.
c. Voltage Support Mitigation
No required voltage support mitigations were identified in this Phase II Interconnection Study.
d. Distribution Upgrades – 27 months
i. Upgrades to support the interconnection of the Generation Facility involve:
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1. Reprogram existing DPU2000R relays to detect reverse power flow on the
Fraternity 16 kV Circuit
2. Reprogram existing DPU2000R relay to detect reverse power flow at the B-Bank
level at Isla Vista Substation 66/16 kV
3. Although the Generating Facility did not cause any thermal overloads, 1,000 ft.
1000 Jacketed Concentric Neutral (JCN) cable will be required to intercept new
underground structure and equipment
4. New 4-way RAG gas switch

Please refer to Attachment 1 for details related to these facilities.
ii. DERMS
The Generating Facility will require DERMS to interconnect
Please refer to Attachment 1 for details related to these facilities.
iii. Short-Circuit Duty (SCD) Mitigation
No required SCD mitigations were identified in this Phase II Interconnection Study
3. Other Costs to the Generating Facility
a. The IC will be required to procure and construct underground duct banks and related
structures required for SCE’s IF and DUs (“Civil Construction”8) in accordance with
specifications and designs provided by SCE.
NOTE: The IC is advised that the duration provided assumes the IC will perform environmental work
and Civil Construction related to the installation of SCE’s IF’s and/or DU’s as specified in this report, in
parallel with SCE’s preliminary design and engineering. The IC is expected to engage SCE’s ES group to
obtain concurrence prior to commencement of this work and during execution of the work. Since SCE
will be using the IC’s environmental documents and/or work products, delays on the IC’s part to
produce such documents and/or work products may delay SCE’s ability to obtain required permits
and/or license(s), if applicable. Should delays occur, the commencement of SCE’s detailed
engineering, procurement, and construction of may be deferred, which will increase the duration
identified in this report and also push out the feasible ISD provided in Table J.1 ISD and COD
Assessment.
All civil construction related to SCE’s IF and DUs must be completed and approved by SCE inspectors
prior to SCE scheduling the electrical construction of the Interconnection Facilities and Distribution
Upgrades.
8

The Interconnection Customer understands and acknowledges that the Civil Construction in support of the interconnection
for the Generating Facility may be classified as the IC-constructed SCE IF and/or DUs and may require transfer of ownership
pursuant to Section 3 (1) under Appendix C of the GIA. The IC understands and acknowledges that it shall be responsible for
the ITCC and ongoing monthly IF Charge and/or DUs charge of the portion of Civil Construction and prior to the ISD of the
Civil Construction, IC shall provide SCE the final invoiced costs of the portion of Civil Construction transferred to SCE and
shall be an acceptable form to SCE.
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J. IN-SERVICE DATE AND COMMERCIAL OPERATION DATE ASSESSMENT
An ISD and COD assessment was performed for this Generating Facility to establish SCE’s estimate of the
earliest achievable ISD based on the QC10 Phase II Interconnection Study process timelines and the time
required for SCE to complete the facilities needed to enable physical interconnection as an Interim
Deliverability or Energy Only Deliverability interconnection (as applicable) for the Generating Facility.
This date may be different from the IC’s requested ISD and will be the basis for establishing the
associated milestones in the draft GIA.
Details pertaining to Full Capacity Deliverability Status and Partial Deliverability Status are provided
below.
1. ISD Estimation Details
For the QC10 Phase II Interconnection Study, the estimated earliest achievable ISD is derived by
the time requirements to complete the QC10 Interconnection Study Process, tender a draft GIA,
negotiate and execute the GIA, and construct the necessary facilities as described below in Table
J.1.
Table J.1: ISD and COD Assessment
Reference
starting point

Days/Months

Issuance of Phase II Interconnection Study Report

11/21/18

Add:

30 CD

Phase II Results Meetings

12/21/18

Add:

15 BD (20 CD)

Starting Point: TPD Results issued and IC response
provided

4/2/19

Add:

30 CD

Earliest Reasonable Tender of draft GIA

5/2/19

Add:

150 CD



GIA negotiation time as outlined in GIDAP 120 CD

7/31/19



GIA execution, filing, and related activities 30 CD

Add:
Construction
Duration

27 months

Construction duration outlined in the Phase II Study
Report. Construction completion no earlier than date
which reflects earliest ISD

10/31/21

Reference:

IC-requested ISD via Attachment B

11/9/2020

Reference:

IC-requested COD via Attachment B

12/22/2020

Difference between IC ISD and COD

1 month

Earliest achievable In-Service Date (ISD)

10/31/21

Equals:
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Earliest achievable Commercial Operation Date (COD)
(Using difference between ISD and COD requested by
IC)

12/1/21

Notes on the Achievable ISD and COD calculation:
1) Assumes duration required to construct those facilities required for an Interim
Deliverability Interconnection or Energy Only interconnection (as applicable) for the
Generating Facility until the applicable DNUs are completed.
2) The construction durations shown represent the estimated amount of time needed
to design, procure, and construct the facilities with the start date of the duration
based on the effective date of the GIA; and necessarily include timely receipt of all
required information and written authorizations to proceed (ATP), and timely receipt
of construction payments and financial security postings and other milestones.
3) Assume that GIA is tendered after the TP Delivery allocation results are disclosed.
2. ISD Conclusion
Based on these timelines, the IC’s requested ISD of 11/9/2020 and COD of 12/22/2020 does not
appear to be achievable.
SCE can reasonably tender a draft GIA by February 2019. The draft GIA should be executed
and/or filed at FERC no later than August 2019 and will include the earliest ISD and COD as
identified in Table J.1.
The CAISO will perform its Annual Reassessment (January - July 2019) and Transmission Plan
Deliverability (TPD) Allocation9 (due April 2019). Any changes in scope, cost, or schedule
requirements that come out of CAISO’s Annual Reassessment and 2019 TPD Allocation will be
reflected in a 2019 Reassessment Report, which will be used to revise the draft LGIA (if under
negotiation) or amend the LGIA (if already executed).

K. TIMING OF FULL CAPACITY DELIVERABILITY STATUS, INTERIM
DELIVERABILITY, AREA CONSTRAINTS, AND OPERATIONAL INFORMATION
The Generating Facility would be granted its requested FCDS only if the Generating Facility receives TPD
allocation in the forthcoming TPD Allocation Study. Furthermore, timing of obtaining the requested
FCDS is dependent on the completion of Delivery Network Upgrades identified below in this report,
which may be updated in any subsequent annual reassessment. Until such time that the these Delivery
Network Upgrades are completed and placed into service, the Generating Facility may be granted
Interim Deliverability Status based on annual system availability. The sections below provide a
discussion of the timing of FCDS, Interim Deliverability, Area Constraints, and Operational Information.
1. System Upgrades Required for Full Capacity Deliverability Status
9

The TPD Allocation Process is estimated to be completed in April 2019. The actual date may vary.
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In order to provide for Full Capacity Deliverability Status, the following facilities are required in
addition to the Reliability Network Upgrades described in Section 2.(b) of Attachment 1:
a. Triggered Delivery Network Upgrades – None
b. Delivery Network Upgrades Triggered by Earlier Queued Projects – None
c. Approved Transmission Upgrades - Various


Eldorado-Lugo Series Capacitor Upgrade – The current estimated in-service date of this
project is Dec 2022.



Lugo-Mohave Series Capacitor Upgrade – The current estimated in-service date of this
project is Dec 2022.



Lugo – Victorville 500kV Upgrade - – The current estimated in-service date of this
project is June 2021.

d. Transmission Upgrades outside the CAISO Controlled Grid - None
2. Interim Operational Deliverability Assessment for Information Only
The operational deliverability assessment was performed for study years 2019 ~ 2022 by
modeling the Transmission and generation in service in the corresponding study year. For details
of the Transmission and generation assumption, refer to Section E.3 of the Area Report. The
Generating Facility contributes to the Lugo – Victorville 500kV line overload under various
contingencies and will have Interim Deliverability Status until all the upgrades listed above are in
service.
3. Area Constraints
With all approved transmission upgrades modeled, no area deliverability constraints were
identified for the Project. However, interconnection of new generation in advance of completing
the approved transmission upgrades and upgrades triggered by queued ahead generation
projects may result in increased congestion on SCE’s Transmission System.

L. ADDITIONAL STUDY ANNOTATIONS
1. Conceptual Plan of Service
The results provided in this study are based on conceptual engineering and a preliminary Plan of
Service (POS) and are not sufficient for permitting of facilities. The POS is subject to change as
part of detailed engineering and design.
2. The study does not include analysis related to the power output rate of change that may occur
due to the following or other conditions:


System initial startup for systems of generating facilities. That is when each instance the
Generating Facility commences to generate and export electrical energy to the electric
system.



Intermittent Output: Generating facilities that have significant generation output variation
(Variability) which can have an impact on electric system voltage profiles.



The customer's Generating Facility will have equipment, software, and the appropriate
controls as in place to be able to control the generation output rates of change, as specified
by SCE, in order to maintain appropriate voltage levels under all conditions. Upon execution
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of the appropriate Interconnection Agreement, SCE will provide the IC the required ramp
rate control parameters. The ramp rate controls will be a function of the generation
penetration on the electric system as well as SCE's electric system configuration but other
parameters may be considered. Therefore, changes to the ramp rate control scheme may be
required from time to time as required by increased generation, changes in the electric
system topology, or other changes in the electric system.
3. IC’s Technical Data
The study accuracy and results for the QC10 Phase II Interconnection Study was contingent upon
the accuracy of the IR technical data provided by each IC during the Interconnection Study Cycle.
Any changes from the data provided as allowed under GIP would have been submitted in
Attachment B within ten (10) Business Days following the Phase I Interconnection Study Results
Meeting. Any changes in the Attachment B submission that extended beyond the modifications
allowed in accordance with Section 4.5.7.2.2 of GIP will need to be evaluated following the
Material Modification Assessment (MMA) process to determine if such change results in a
material impact to queued-behind generation requests. These change(s) would only be allowed
if it is determined that there were no material impacts to queued-behind generation requests.

4. Study Impacts on Affected Systems
Results or consequences of this Phase II Study may require additional studies, facility additions,
and/or operating procedures to address impacts to neighboring utilities and/or regional forums.
For example, impacts may include but are not limited to WECC Path Ratings, short-circuit duties
outside of the ISO Controlled Grid, and sub-synchronous resonance (SSR). Refer to Affected
Systems Coordination Section H of the Area Report and Table F.1 above in Section F for
additional information.
5. Use of SCE’s Facilities
The IC is responsible for acquiring all property rights necessary for the IC’s Interconnection
Facilities, including those required to cross SCE’s facilities and property. This Phase II Study does
not include the method or estimated cost to the IC of SCE mitigation measures that may be
required to accommodate any proposed crossing of SCE’s facilities. The crossing of SCE property
rights shall only be permitted upon written agreement between SCE and the IC at SCE’s sole
determination. Any proposed crossing of SCE property rights will require a separate study
and/or evaluation, at the IC’s expense, to determine whether such use may be accommodated.
6. SCE’s Interconnection Handbook
The IC shall be required to adhere to all applicable requirements in SCE’s Interconnection
Handbook. These include, but are not limited to, all applicable protection, voltage regulation,
VAR correction, harmonics, switching and tagging, and metering requirements.
7. Western Electricity Coordinating Council (WECC) Policies
The IC shall be required to adhere to all applicable WECC policies including, but not limited to,
the WECC Generating Unit Model Validation Policy.
8. System Protection Coordination
Adequate Protection coordination will be required between SCE-owned protection and ICowned protection. If adequate protection coordination cannot be achieved, then modifications
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to the IC-owned facilities (i.e., Generation-tie or Substation modifications) may be required to
allow for ample protection coordination.
9. Standby Power and Temporary Construction Power
The Phase II Study does not address any requirements for standby power or temporary
construction power that the Generating Facility may require prior to the ISD of the
Interconnection Facilities. Should the Generating Facility require standby power or temporary
construction power from SCE prior to the ISD of the IFs, the IC is responsible to make
appropriate arrangements with SCE to receive and pay for such retail service.
10. Licensing Cost and Estimated Time to Construct Estimate (Duration)
The estimated licensing cost and durations applied to this Generating Facility are based on the
Generating Facility scope details presented in this Phase II study. These estimates are subject to
change as the Generating Facility’s environmental and real estate elements are further defined.
Upon execution of the GIA, additional evaluation including but not limited to preliminary
engineering, environmental surveys, and property right checks may enable licensing cost and/or
duration updates to be provided.
11. Network/Non-Network Classification of Telecommunication Facilities
a. Non-Network (Interconnection Facilities) Telecommunications Facilities: The cost for
telecommunication facilities that were identified as part of the IC’s Interconnection Facilities
was based on an assumption that these facilities would be sited, licensed, and constructed
by the IC. The IC will own, operate, maintain, and construct main and diverse
telecommunication paths associated with the IC’s generation tie line, excluding terminal
equipment at both ends. In addition, the telecommunication requirements for the RAS were
assumed based on tripping of the generator’s breaker in lieu of tripping the circuit breakers
and opening the IC’s gen-tie at the SCE’s substation.
b. Network (Network Upgrades) Telecommunications Upgrades: Due to uncertainties related
to telecommunication upgrades for the numerous projects in queues ahead of this
Generating Facility, telecommunication upgrades for earlier higher queued projects without
a signed GIA and these upgrades have not been constructed were not considered in this
study. Depending on the scope of these earlier higher queued projects, the cost of
telecommunication upgrades identified for Phase II may be reduced. Any changes in these
assumptions may affect the cost and schedule for the identified telecommunication
upgrades.
12. Ground Grid Analysis
A detailed ground grid analysis will be required as part of the detailed engineering for the
Generating Facility at the SCE substations whose ground grids were flagged with duty concerns.
13. SCE Technical Requirements
The IC is advised that there may be technical requirements in addition to those that outlined
above in Section C of this report that will be addressed in the Generating Facility GIA.
14. Applicability
This document has been prepared to identify the impact(s) contributions of the Generating
Facility on the SCE electrical system; as well as establish the technical requirements to
interconnect the Generating Facility to the POI that was evaluated in the Phase II Study for the
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Generating Facility. Nothing in this report is intended to supersede or establish
terms/conditions specified in GIAs agreed to by the SCE, ISO, and the IC.
15. Process for Initial Synchronization Date/Trial Operation Date and COD of the Generating
Facility
The IC is reminded that the ISO has implemented a New Resource Implementation (NRI) process
that ensures that a generation resource meets all requirements before Initial Synchronization
Date/Trial Operation Date and COD. The NRI uses a bucket system for deliverables from the IC
that are required to be approved by the ISO. The first step of this process is to submit an “ISO
Initial Contact Information Request form” at least seven (7) months in advance of the planned
Initial Synchronization Date. Subsequently an NRI project number will be assigned to the
Generating Facility for all future communications with the ISO. SCE have no involvement in this
NRI process except to inform the IC of this process requirement. Further information on the NRI
process can be obtained from the ISO Website using the following links:
New Resource Implementation webpage:
http://www.caiso.com/participate/Pages/NewResourceImplementation/Default.aspx
NRI Checklist:
http://www.caiso.com/Documents/NewResourceImplementationChecklist.xls
NRI Guide:
http://www.caiso.com/Documents/NewResourceImplementationGuide.doc
16. Future Charging Restrictions
Charging restrictions not identified in this study may occur in the future if the underlying
operating assumptions prove to be significantly different than the conditions evaluated in this
study.
17. ISO Market Dispatch
This study did not evaluate any potential limitations that may be driven by the ISO market under
real-time operating conditions.
18. Please note that SCE has made its best efforts to convey as much information as possible based
on information provided by the IC about its proposed Generating Facility. The information
contained herein may indicate to ICs that a project of its magnitude may be better suited to
interconnect at higher voltage levels, or downsize as to not incur significant amount of
restrictions. Any determination to change POIs or downsize is purely at the IC’s discretion and
would be subject to a SCE’s material modification review pursuant to the tariff.
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Attachment 1:
Interconnection Facilities, Network Upgrades and Distribution Upgrades
Please refer to separate document
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Attachment 2:
Escalated Cost and Time to Construct for Interconnection Facilities, Reliability Network Upgrades,
Delivery Network Upgrades, and Distribution Upgrades
Please refer to separate document
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Attachment 3:
Allocation of Network Upgrades for Cost Estimates and Maximum Network
Upgrade Cost Responsibility
There is no network upgrade required for the project.
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Attachment 4:
SCE’s Interconnection Handbook
Preliminary Protection Requirements for Interconnection Facilities are outlined in the SCE’s
Interconnection Handbook at the following link:
https://www.sce.com/wps/wcm/connect/348e4d71-5c2a-431f-bf7816267486fdc9/Interconnection%2BHandbook_1483725988_1485215238.pdf?MOD=AJPERES
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Attachment 5:
Short-Circuit Duty Calculation Study Results
Please refer to the Appendix H of the Area Report
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Attachment 6:
Not Used
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Attachment 7:
Subtransmission Assessment Report
Please refer to separate document
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